Weekly Meeting

26.04.2026

Agenda

- Report of assigned work
- Short review on the last milestone
- Requirement Engineering
- Review

Introduction to feasible architectures

Theory used for prediction

What we have done

- Team members introduction & Orga
- Understanding the topic/goal of this project
- Setup of GitHub & Trello (incl. 4 columns required & repos in GH)
- Tools & Feasibility & Selling point study
- A small Phase review
- Assignment of weekly work
- THE BIG SETUP FILE IN **3 DAYS**

What we have not done (cf. MEETING 0)

- Discuss on individual report & final representation
- Define success criteria
- (identify stakeholders)

Stuff to be continuously updated

- README file, requirements lined in Trello
- Adjustment to repo structure in GitHub

Potential problem met (not constraints)

- Precisely following the instruction PowerPoint (e.g. define success metrics)

Even though it’s not a big deals this time, we can still make improvement!

Our Strength

- Strong motivation & initiative
- Availability
- Embracement of adjustment

Remedy

- Make a checklist every time (e.g. PPT/Trello) carried out from instruction PowerPoint

- Introduce the potentially missing stuff in this milestone

Requirements Engineering

- *Identify stakeholders
- *define success metrics
- Identify constraints & other stuff
- Functional Req.
- Non-functional Req.
- Specification & formatting
- **REVIEW** the stuff made
- Work assignment
- Draft of basic function model (partially done)

Identify stakeholders & their expectations

Define success metrics

What does event log contain?

e.g. from BPI challenge 2013

Case attributes, activities, timestamps, labels.

Course and grading criteria

Constraints

More functional req.

More non-functional req.

Specification & formatting

- Format stays consistent (cf. MEETING 0)
- !!! Each requirement should have a **UID**
- Requirements:
  - Unambiguous (one and only one interpretation)
  - Testable
  - Feasible (cf. constraints)
- Structure req. into groups
- Store in **.md file**

Traceability matrix

Requirement identifiers	Reqs tested	REQ1 UC 1.1	REQ1 UC 1.2	REQ1 UC 1.3	REQ1 UC 2.1	REQ1 UC 2.2	REQ1 UC 2.3.1	REQ1 UC 2.3.2	REQ1 UC 2.3.3	REQ1 UC 2.4	REQ1 UC 3.1	REQ1 UC 3.2	REQ1 TECH 1.1	REQ1 TECH 1.2	REQ1 TECH 1.3
Test cases	321	3	2	3	1	1	1	1	1	1	2	3	1	1	1
Tested implicitly	77														
1.1.1	1	x													
1.1.2	2		x	x											
1.1.3	2	x											x		
1.1.4	1			x											
1.1.5	2	x												x	
1.1.6	1		x												
1.1.7	1			x											
1.2.1	2				x		x								
1.2.2	2					x		x							
1.2.3	2								x	x					
1.3.1	1										x				
1.3.2	1										x				
1.3.3	1											x			
1.3.4	1											x			
1.3.5	1											x			
etc. ...															
5.6.2	1														x

REVIEW

- Four-eyes principle

 -> one team member be responsible for reviewing another’s job

Who to whom? (Let’s make it permanent, I’ll upload it on README)

Sarp -> Qifan

Linas -> Sarp

Qifan -> Linas

Basic function model

- (I remember he mentioned BPMN…)

Work assignment

- Sarp: Draft of basic function model (partially done)
- Linas: functional req.
- Qifan: other

Check up the timeline



Reminder

- Meeting on 30.04.2026, 13:00 – 14:00
- Deadline of milestone 1, 02.05.2026
- Take review seriously
- Do not forget to push your detected req. on Trello